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AIA Document G701/CMa - 1992

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address): CHANGE ORDER NUMBER: BP4 885-003 OWNER: |Z|
885-Fairground Renovations INITIATION DATE: 4/23/2021 )
1406 Teal Rd. CONSTRUCTION MANAGER: [X]
Lafayette, IN 47905 ARCHITECT: []
CONTRACTOR: [X]
TO CONTRACTOR (Name and address): PROJECT NUMBERS: 885 / 885 _
Big Ben Builders, Inc. CONTRACT DATE: August 22, 2019 FIELD: D
P.O. Box 8074 CONTRACT FOR: 4D-GENERAL TRADES OTHER: []

Lafayette, IN 47903

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 885-140
Additional Signage. Adhere to approved signage theme for interior signs. Recommend a sign type and mounting
type for exterior applications that is complementary to the approved interior signage.

Location Sign qty.
East Interior EAST 101 (A) 1
IEAST 102 1
IEAST 103 1
[EAST 104 1
[East Partitions Interior EAST 101(A) R
EAST 101(B) R
EAST 102 3
IEAST 103 1
[East Exterior IEAST 101 1
IEAST 102 1
IEAST 103 2
Coliseum Interior COLISEUM 6
INorth Interior INORTH 2
INorth Exterior INORTH 2
West Interior WEST 105 1
WEST 106 1
WEST 107 1
WEST 108 1
WEST 109 1
West Partitions Interior WEST 107 1
WEST 108 R
WEST 109 1
West Exterior WEST 107 1
WEST 108 1
IWEST 109 1
Total INCREASE for this Change Order: $4,312.00
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CHANGE ORDER BP4 885-003 (EWO 885-140)

The original Contract Sum was $ 759,916.00
Net change by previously authorized Change Orders $ 135,241.21
The Contract Sum prior to this Change Order was $ 895,157.21
The Contract Sum will be increased by this Change Order in the amount of $ 4,312.00
The new Contract Sum including this Change Order will be $ 899,469.21

The Contract Time will be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have
been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management NA

CONSTRUCTION MANAGER (Firm name) ARCHITECT (Firm name)
102 North 3rd Street NA

Suite 201

Lafgfetie, IN 4790 \ ~ N\

471%?5 M/ Q//M ADDRESS

/

BY (Signature) C BY (Signature)
Mike Roberts ‘ 2 NA
(Typed name) DATE: / / (Typed name) DATE: NA
Big Ben Builders, Inc. Tippecanoe County Commissioners
CONTRACTOR (Firm name) OWNER (Firm name)
P.O. Box 8074 20 N.Third Street
Lafayette, IN 47903 Lafayette, IN 47901
ADDRESS ADDRESS

A a,g/j’m Albdimann
BY (Sigitature) BY (Signature)
Ben Hoffmann 5/25/2021 David Byers
(Typed name) DATE: (Typed name) DATE:
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